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ESTIMATE RUN 05/24/2010

ESTIMATE SUMMARY 12:18:17

CONTID: C17357         ESTIMATE NO: 0002 PROG 2005

PCN: 17357-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SHAW CREEK TO DEL NORTE PH 2 PERCENT TIME:

PROJECT NO: ES5 1602-125                  

US 160 SHAW CREEK TO DEL NORTE PH 2

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 05/22/2010 DATE TIME STARTED 03/25/2010

14802 W. 44th AVENUE DATE LET 03/04/2010 DATE WORK BEGAN 04/06/2010

 DATE AWARDED 03/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2010 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/25/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,116,208.91 PARTICIPATING $ $ 2,322,095.51

AWARD PROJECT AMT: 5,165,043.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -240,448.03

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,495.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.75

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.31%

2,183,106.84

2,322,095.51

2,081,647.48

2,051,152.03

$

$

$

$

3,933,102.07

0.00

3,933,102.07

137,763.58

4,070,865.65

-77,475.65

0.00

3,993,390.00

0.00

AMOUNT DUE 3,993,390.00 2,051,152.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,051,152.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0 TIME ALLOW: 7/16/2010 ??:??:??

ORIG TIME ALLOW: 7/16/2010 ??:??:??
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PCN: 17357-BID    ESTIMATE RUN 05/24/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:18:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

710.00000 710.001.000

0.00

0010 REMOVAL OF SIDEWALK 18.000

0.000

202-00200  
 

18.000

SY  

12.12000 218.1618.000

0.00

0015 REMOVAL OF CURB AND GUTTER 351.000

0.000

202-00203  
 

351.000

LF  

8.08000 2,836.08351.000

0.00

0020 REMOVAL OF CONCRETE CURB RAMP 180.000

0.000

202-00206  
 

180.000

SY  

10.10000 1,818.00180.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 27,340.000

3,340.000

202-00240  
 

30,680.000

SY  

2.45000 75,166.0030,680.000

8,183.00

0030 ROLLING 0.000

15.000

203-01140  
 

24.000

HOUR

95.00000 1,425.0015.000

1,425.00

0035 BLADING 3.000

17.000

203-01500  
 

24.000

HOUR

100.00000 2,000.0020.000

1,700.00

0040 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

200.00000 0.000.000

0.00

0045 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

0.000

CY  

55.50000 0.000.000

0.00

0050 *EROSION LOG (18 INCH) 0.000

200.000

208-00003  
 

200.000

LF  

5.70000 1,140.00200.000

1,140.00

0055 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.92000 0.000.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 05/24/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:18:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

760.00000 760.001.000

0.00

0065 *STORM DRAIN INLET PROTECTION (TYPE 1) 92.000

0.000

208-00051  
 

100.000

LF  

5.05000 464.6092.000

0.00

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

4.000

208-00103  
 

10.000

HOUR

35.50000 142.004.000

142.00

0075 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

4.000

208-00105  
 

10.000

HOUR

65.50000 262.004.000

262.00

0080 *EROSION CONTROL SUPERVISOR 13.000

18.000

208-00206  
 

65.000

DAY 

101.50000 3,146.5031.000

1,827.00

0085 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

282.50000 0.000.000

0.00

0090 ADJUST MANHOLE 0.000

1.000

210-04010  
 

1.000

EACH

505.00000 505.001.000

505.00

0095 ADJUST VALVE BOX 0.000

7.000

210-04050  
 

7.000

EACH

252.50000 1,767.507.000

1,767.50

0100 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

1,965.000

LF  

2.85000 0.000.000

0.00

0105 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

2,400.00000 0.000.000

0.00

0110 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.000

ACRE

4.05000 0.000.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 05/24/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:18:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

2.80000 0.000.000

0.00

0120 AGGREGATE BASE COURSE (SPECIAL) 0.000

457.060

304-09014  
 

7,362.000

TON 

13.60000 6,216.02457.060

6,216.02

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 94.000

91.000

403-00721  
 

185.000

SY  

55.00000 10,175.00185.000

5,005.00

0130 *HOT MIX ASPHALT (GRADING SX) (75) 22,532.650

35,621.930

403-34701  
 

74,911.000

TON 

23.30000 1,355,001.7158,154.580

829,990.97

0130 MATERIAL ALLOWANCE HOT MIX ASPHALT (GR SX)(75) 56,031.350

-35,621.930TON 

6.75000 137,763.5920,409.420

-240,448.03

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,655.390

2,597.410

411-03352  
 

5,469.000

TON 

495.00000 2,105,136.004,252.800

1,285,717.95

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 10,293.000

8,985.000

411-10255  
 

45,286.000

GAL 

2.15000 41,447.7019,278.000

19,317.75

0145 FENCE (TEMPORARY) 500.000

0.000

607-11580  
 

500.000

LF  

2.55000 1,275.00500.000

0.00

0150 CONCRETE SIDEWALK 33.000

0.000

608-00000  
 

33.000

SY  

34.58000 1,141.1433.000

0.00

0155 CONCRETE CURB RAMP 140.000

0.000

608-00010  
 

140.000

SY  

125.24000 17,533.60140.000

0.00

0160 CURB AND GUTTER TYPE 2 (SECTION II-B) 385.000

0.000

609-21020  
 

385.000

LF  

16.40000 6,314.00385.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 05/24/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:18:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 112.000

0.000

610-00024  
 

112.000

SF  

8.38000 938.56112.000

0.00

0170 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

50.000

SF  

15.15000 0.000.000

0.00

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

96.000

LF  

14.20000 0.000.000

0.00

0180 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

0.000

614-01522  
 

8.000

EACH

50.50000 0.000.000

0.00

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

2.000

EACH

302.50000 0.000.000

0.00

0190 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

30,000.00

0195 PUBLIC INFORMATION SERVICES 0.400

0.350

626-01000  
 

1.000

L S 

6,000.00000 4,500.000.750

2,100.00

0200 *PAVEMENT MARKING PAINT 842.000

906.000

627-00001  
 

3,055.000

GAL 

14.15000 24,734.201,748.000

12,819.90

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

811.000

GAL 

48.50000 0.000.000

0.00

0210 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) (INLAID)

0.000

268.000

627-30324  
 

1,047.410

SF  

16.75000 4,489.00268.000

4,489.00

0215 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 
(INLAID)

0.000

1,914.000

627-30329  
 

2,270.000

SF  

8.80000 16,843.201,914.000

16,843.20
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PCN: 17357-BID    ESTIMATE RUN 05/24/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:18:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *FLAGGING 1,174.500

2,191.000

630-00000  
 

5,200.000

HOUR

20.25000 68,151.383,365.500

44,367.75

0225 *TRAFFIC CONTROL INSPECTION 5.000

10.000

630-00007  
 

28.000

DAY 

65.50000 982.5015.000

655.00

0230 *TRAFFIC CONTROL MANAGEMENT 14.000

18.000

630-00012  
 

65.000

DAY 

405.00000 12,960.0032.000

7,290.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

4.000

630-80341  
 

52.000

EACH

10.15000 131.9513.000

40.60

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000

0.000

630-80342  
 

95.000

EACH

10.15000 477.0547.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

8.000

EACH

10.15000 30.453.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 58.000

0.000

630-80344  
 

116.000

SF  

10.15000 588.7058.000

0.00

0255 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

2,030.00000 3,045.001.500

0.00

0260 *DRUM CHANNELIZING DEVICE 24.000

13.500

630-80360  
 

100.000

EACH

20.30000 761.2537.500

274.05

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

20.30000 0.000.000

0.00

0270 *TRAFFIC CONE 100.000

50.000

630-80380  
 

300.000

EACH

3.05000 457.50150.000

152.50
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PCN: 17357-BID    ESTIMATE RUN 05/24/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:18:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

507.50000 0.000.000

0.00

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

260,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A FUEL COST ADJUSTMENT 2,575.250

14,481.940

700-70016  
 

87,000.000

F A 

1.00000 17,057.1917,057.190

14,481.94

0300 F/A ASPHALT CEMENT COST ADJUSTMENT 13,470.740

23,282.380

700-70019  
 

100,000.000

F A 

1.00000 36,753.1236,753.120

23,282.38

0305 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0310 F/A OJT COLORADO TRAINING PROGRAM 0.000

2,100.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

2,100.00

0315 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

233,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 05/24/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:18:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 0.000

0.000

420-00510  
 

26,400.000

SY  

6.30000 0.000.000

0.00

CAT 4,044,365.652,081,647.486,089,708.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0335 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0340 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0345 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 26,500.000.0026,500.00CURRENT AMT0400 $ $ $

$ 4,070,865.652,081,647.48$6,116,208.91$CURRENT AMTPROJECT TOTAL


